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Attached is the third semi-annual progress report for the Allied Paper, Inc./Portage Phone:
Creek/Kalamazoo River Superfund Site Supplemental Remedial Investigations/ 810.225.1924

Feasibility Studies (SRI/FS). This progress report is submitted as per Section 7.2 of
the Statement of Work (SOW) for the February 2007 Administrative Settlement
Agreement and Order on Consent (AOC) for Remedial Investigations/Feasibility
Studies (Docket No. V-W-07-C-864). Per Section 7.2 of the SOW, the semi-annual
progress reports “shall address all areas of the Site where Respondents perform our ref:

SRI/FS activities and shall summarize overall progress in completing the work B0064539.00014 #2
required by the AOC and SOW.”
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If you have any questions, please do not hesitate to contact me.
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ARCADIS
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Associate Vice President
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #3, FEBRUARY 2008 TO JULY 2008

Areas of the Site where SRI/FS Activities Have Been Performed Pursuant to the AOC and SOW

e Operable Unit 5 (OU 5) - Kalamazoo River from Morrow Dam to Lake Michigan and Portage Creek
from Alcott Street to the confluence.

Summary of Overall Progress in Completing Work Required by the AOC and SOW - Area 1 and
Multi-Area

AOC Requirements
e Asdiscussed in Section 28b of the AOC, the United States Environmental Protection Agency
(USEPA) and Michigan Department of Environmental Quality (MDEQ) were notified in advance of

sample collection activities.

e The six monthly progress reports generated during the February 2008 to July 2008 period were
submitted on time, as required by Section 37 of the AOC and Section 7.1 of the SOW.

SOW Requirements

Task 1. Project Scoping and SRI/FS Planning Documents

Submittals approved by USEPA and finalized:

e OnJune 4, USEPA approved the revised Data Management Plan (DMP), which was submitted to
USEPA on April 28. The DMP is discussed in Section 1.3 of the SOW. On June 13, ARCADIS
transmitted the final DMP to USEPA.

e OnJune 19, USEPA approved the May 2008 revised draft Risk Assessment Framework (RAF). The
RAF is discussed in Section 1.2.1.5 of the SOW. On July 1, ARCADIS submitted the final RAF to

USEPA.

e On May 7, USEPA approved the revised and expanded draft investigation plan for the Plainwell No. 2
Dam Area.

e On May 21, USEPA approved the Ecological Risk Studies Peer Review Scope of Work.
Activities toward completion of other requirements:

e During the period, ARCADIS and USEPA discussed the ecological risk assessment report peer
review process. This process is discussed in Section 1.2.1.3 of the SOW. On May 5, ARCADIS
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Kalamazoo River Superfund Site SRI/FS

REPORT #3, FEBRUARY 2008 TO JULY 2008

transmitted to USEPA the Peer Review Scope of Work and the Charge to the Peer Review Panel
(Charge). On May 6, USEPA approved the Charge and ARCADIS submitted the Charge and
Supporting Materials to the Peer Review Panel. On May 13 and 14, the Peer Review Panel met for
delivery of the Charge and a site tour.

On February 1, ARCADIS forwarded to USEPA Addendum 2 to the Multi-Area Health and Safety
Plan.

On April 2, USEPA held a public meeting in Plainwell. On March 31, ARCADIS forwarded to USEPA
PowerPoint slides for use at the meeting.

On April 11, ARCADIS transmitted the Area 1 SRI Phase 1 Data Report to USEPA and MDEQ. On
July 15, USEPA and KRSG held a meeting in Chicago to discuss the Area 1 SRI status and planning.
On July 8, ARCADIS forwarded to USEPA a draft agenda for the meeting as well as the Area 1 SRI
components status table. On July 28, ARCADIS forwarded to USEPA, MDEQ and CH2M HILL the
action item list from the July 15 meeting along with an electronic copy of the projected schedule and
the Area 1 SRI components status table.

Submittals awaiting completion:

On February 19, USEPA forwarded its comments on the draft Conceptual Site Model (CSM), which
was submitted to USEPA on June 21, 2007. On March 3, ARCADIS received MDEQ’s comments
(dated February 22) on the draft CSM. On April 18, ARCADIS submitted the revised draft CSM to
USEPA. The submission also included the responses to the comments received from USEPA and
MDEQ. On July 2, USEPA provided comments on the revised draft CSM. The letter was received by
ARCADIS on July 10. The CSM is discussed in Section 1.2.1.4 of the SOW.

On February 22, ARCADIS submitted to USEPA the Preliminary Remedial Technology Screening
(Section 1.2.2.1 of the SOW), the Preliminary List of Possible Applicable or Relevant and Appropriate
Requirements (Section 1.2.2.2. of the SOW), the Preliminary Permitting/Equivalency Requirements
(Section 1.2.2.3 of the SOW), and the Candidate Technologies and Testing Needs Technical
Memorandum (Section 4.1 of the SOW). On May 9, MDEQ forwarded to ARCADIS its comments on
these documents.

The KRSG awaits USEPA's response to a letter requesting USEPA's data usability determination for
existing data for purposes of the SRI/FS, which was submitted to USEPA on August 27, 2007. Data
usability is discussed in Section 1.1.2 of the SOW.

The KRSG, USEPA and MDEQ discussed the disposal of historical archived sediment cores from
Area 1. The KRSG awaits resolution of this issue.
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e The KRSG awaits USEPA’s approval of the proposed SRI Phase 2 sampling plan for Portage Creek
sediment core collection, which was submitted to USEPA on May 29. On June 17, ARCADIS
received CH2M HILL's draft comments on this plan.

e The KRSG awaits USEPA's approval of the proposed Phase 2 sediment core analyses plan, which
was submitted to USEPA on June 10.

Task 2. Site Characterization

e On February 1, ARCADIS received the analytical data for the top-of-bank soil cores collected along
the mill race and the Kalamazoo River between the Plainwell No. 2 Dam and the confluence of the
mill race and the river (sample delivery groups [SDGs] SRI005 and SRI006). These cores were
collected in October and November 2007 as per Section 3.4.2.2 of the Area 1 SRI/FS Work Plan.

e On February 13 and 15, ARCADIS received the analytical data for the post-removal surface sediment
samples from the 2007 Plainwell time critical removal action (TCRA) removal areas (SDGs SRI007
and SRI008). This work is discussed in Section 3.4.5 of the Area 1 SRI/FS Work Plan. These data
were forwarded to USEPA on March 3.

e Beginning on March 26, ARCADIS collected water column samples every other day at the upstream
and downstream locations related to the Former Plainwell Impoundment TCRA. This sampling is
discussed in Section 3.4.5 of the Area 1 SRI/FS Work Plan.

e From April through July, ARCADIS received laboratory data for the surface water samples collected
between March 27 and July 9 (SDGs TCRA32, TCRA33, TCRA35, TCRA37, TCRA39, TCRA41,
TCRA43, TCRA44, TCRA46, TCRA48, TCRA50, TCRA52, TCRA55, TCRA56, TCRA58 and
TCRAG0).

e InJune, ARCADIS probed sediment along 22 transects, collected and segmented floodplain grid
cores, measured stream flow at three stream gauges, collected top-of-bank soil samples, and
performed a bank profile survey in the Plainwell No. 2 Dam Area.

e OnJune 16, MDEQ forwarded to ARCADIS observations made regarding the Plainwell No. 2 Dam
Area. On June 17, ARCADIS forwarded to USEPA, MDEQ and CH2M HILL sediment probing data
related to the area. On June 25, CH2M HILL transmitted to ARCADIS a map of the areas where soft
sediments were observed while probing between transects in the area. On June 25, ARCADIS
forwarded to CH2M HILL proposed sample locations for the area. On July 23, ARCADIS forwarded to
USEPA a letter that documents the proposed sediment core sample locations in the area.
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e InJune and July, ARCADIS collected additional sediment cores in the Plainwell No. 2 Dam Area and
placed those cores in the freezer in the Kalamazoo office. Starting July 21, ARCADIS segmented
those cores for analysis.

e InJune and July, ARCADIS received the laboratory data for the floodplain grid cores that were
collected in the Plainwell No. 2 Dam Area (SDG SRI009 through SRI1025 and SR1040).

¢ InJuly, ARCADIS began receiving the laboratory data for the top-of-bank soil samples that were
collected in the Plainwell No. 2 Dam Area (SDG SRI026 through SRI033 and SRI035 through
SRI037).

e During the week of July 7, ARCADIS performed a habitat assessment in the Plainwell No. 2 Dam
Area.

Task 3. Remedial Investigation Report (including ecological and human health risk assessment)
¢ No meetings, submittals, or notifications.

Task 4. Treatability Studies (if needed)

o No meetings, submittals, or notifications.

Task 5. Development of Screening Alternatives (Technical Memorandum)

¢ No meetings, submittals, or notifications.

Task 6. Detailed Analysis of Alternatives (FS Report)

¢ No meetings, submittals, or notifications.

Task 7. Progress Reports

e The six monthly progress reports generated during the February 2008 to July 2008 period were
submitted on time, as required by Section 7.1 of the SOW.

e The second semi-annual progress report for Area 1 was submitted to USEPA as required by Section
7.2 of the SOW.
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